

Official Contract – Uraan Flight Academy

Contract Agreement

Project Title: Uraan – Flight Academy (VR / 3D Flight Training Game)

Client: Mr. Tauha Imran

Service Provider / Developer: Ramsha Azhar, Sohaib Rizvi, Fahad Farooq

Date of Agreement: 20 November 2025

1. Project Scope

The developer agrees to design and develop a functional prototype of the VR/3D game titled **Uraan – Flight Academy**, including flight mechanics, mission development, UI/UX, and build packaging, according to the milestone plan provided below.

The project includes:

- Environment setup and repository creation
- Importing aircraft models and assets
- Core flight system (takeoff, landing, navigation, emergency landing)
- Checkpoint system and tutorial
- Basic combat mission (guided missiles, target zone, basic enemy units)
- UI/UX refinement and final build
- Documentation and technical explanation

The Project Timeline & Progress Milestones

Date / Period	Milestones / Tasks	Client Requirements	Notes / Payments	Status
Nov 22-23	Project repo setup, environment setup, import plane + assets, basic flight script skeleton	Environment assets, plane model, props, code, PlayerPrefs	Kickoff phase	In-progress
Nov 24	Demo #1 — Basic setup review	Requirement doc & update format + guidelines	50% Upfront Payment Released After Demo	To-do

Official Contract – Uraan Flight Academy

Date / Period	Milestones / Tasks	Client Requirements	Notes / Payments	Status
Nov 24-29	Core flight mechanics, navigation, emergency landing, menu-to-scene joining, tutorial storyboard	Tutorial guide + flight instructions	Must be functional before Nov 30	To-do
Nov 30 - Dec 1	Finalizing joining, tutorial flow, Demo-ready build	Scenes & technical doc format	Demo #2 – Defense Ready	To-do
Dec 2-4	Start Combat mission (target zone, basic enemies, guided missiles)	Enemy models/animations if required	Combat basics only	To-do
Dec 5-8	Polish flight & combat, UI/UX cleanup, documentation, final build packaging	Technical understanding document	Demo #3 – Final Handover / Final payment	To-do

Progress Meetings: Every Monday

3. Payment Terms

Total payment for the project: 50,000 PKR

- 50% Advance (25,000 PKR) after Demo #1 on Nov 24
- 50% Final Payment (25,000 PKR) on Dec 8 after Final Handover

All payments are non-refundable once milestones are delivered.

4. Responsibilities

Client Responsibilities:

- Provide required 3D models, environment assets, documentation, and guidance
- Provide storyboard and tutorial instructions
- Provide feedback within 24 hours after each demo
- Release payments as per agreed schedule

Developer Responsibilities:

- Deliver milestones on agreed dates
- Provide weekly update meetings (every Monday)

Official Contract – Uraan Flight Academy

- Provide complete documentation for build + technical reference
- Ensure stable and working demo versions

5. Communication & File Management

- All project materials stored in shared repository
- Communication via WhatsApp
- Delays caused by missing client assets will extend delivery dates

6. Warranty & Support

The developer will provide 7 days of post-handover minor fixes and support. New requirements outside scope will be charged separately.

7. Termination Clause

Either party may terminate the project with written notice. Work completed until the termination date must be paid in full.

Signatures

Client

Name: Ramsha Azhar, Fahad Farooq, Sohaib Rizvi
Date: 20 November 2025

Developer Signature: 

Name: Tauha Imran

Date: 21/11/2025

