

VR JF-17 Story-Based Simulator – Development Proposal

Prepared for: Sohaib Rizvi, Fahad Farooq , Ramsha Azhar

Prepared by: *Tauha Imran*

Project Type: VR Story-Based Experience (Meta Quest 2)

Engine: Unity (URP)

Total Project Timeline: Nov 2025 → Apr 2026 – OR - Nov 2025 → 2nd Dec 2025

Table of Contents

1. Partial Project Development (Nov–Dec Delivery).....	1
Option A – Scenes-Only Demo (Cinematic Only)	1
Option B – Playable Cinematic Demo (No Flight Gameplay)	2
2. Full Project Development (March–April Delivery)	2
4. DEVELOPMENT SUMMARY (What You Get)	3
5. PROJECT COSTS & MILESTONES	4
5.1. December Demo (Choose A or B)	4
5.2. Full Project Breakdown (USD).....	4
6. WEEKLY PROGRESS COMMITMENT	5
7. Summary for Client	5

1. Partial Project Development (Nov–Dec Delivery)

So for **1st December Demo**, you must choose *ONE* of the following demo options within your budget:

Option A – Scenes-Only Demo (Cinematic Only)

- ➔ JF-17 model interactivity setup
- ➔ Basic UI + transitions
- ➔ Basic Demo Gameplay (no story , only 1 base gameplay scene)

Price: 50,000 PKR

Option B – Playable Cinematic Demo (No Flight Gameplay)

- ➔ 2–3 cinematic scenes
- ➔ 1–2 small playable VR scenes (walk, interact, simple tasks)
- ➔ Basic VR controls & interaction

Price: 50,000 PKR

IMPORTANT NOTE

*A full VR game with story sequences, mini-games, tutorials, and flight/combat systems **cannot be built under 50,000 PKR.***

2. Full Project Development (March–April Delivery)

To build the **actual VR game** as described:

Tier 1 – Basic Version (Minimum Viable Product) | \$5,000 USD

Includes:

- Complete story integration
 - All cutscenes connected
 - Mini-games (4 training tasks)
 - Basic flying tutorial (simple flight physics; not polished)
 - Simple combat prototype (1 flight & fight mission)
 - No publishing support
 - Limited optimization and UI polishing
-

Tier 2 – Improved Version (Recommended) | \$6,000 – \$7,000 USD

Includes everything in Tier 1 **plus**:

- Better flight physics
 - Proper combat missions (2–3)
 - AI improvements
-

- Full story polish + transitions
- Better UX, smoother camera work
- Optimization for Quest 2 & 3
- Cleaner UI & better visual consistency
- More stable build for presentation/publishing

3. What the Client Provides

- All 3D models, environments
- Animations for cutscenes
- UI design assets
- Sound, SFX, VO, music
- Story scripts
- Cockpit model
- Reference videos & flowcharts
- Game Design Document
- An estimated timeline and required deliverable
- System Architecture Document

4. DEVELOPMENT SUMMARY (What You Get)

Core Deliverables (Short Summary Table)

Category	What's Included
Cutscene Integration	Sequencing, fade transitions, logic between gameplay/cinematics
Playable VR Scenes	Walking, object grabbing, opening doors, NPC/object interactions
Training Mode (4 Mini-Games)	Timer + score system, basic VR tasks, button interactions

Basic Flying Mode	Takeoff basics, altitude control, waypoint flight, rings, VO-guided tutorial
Combat Mode	Dogfights, basic AI, missile lock, flares, health/damage, mission logic
Core VR Systems	Smooth locomotion, VR UI, object interactions, Meta XR SDK, optimization

5. PROJECT COSTS & MILESTONES

5.1. December Demo (Choose A or B)

Delivery: 1 Dec 2025

Cost: 50,000 PKR

Option	Deliverables	Cost
A – Cinematic Demo Only	2–3 cutscenes, transitions, basic UI	50k PKR
B – Playable Mini Demo	1–2 VR scenes (walking/interactions) + cinematics	50k PKR

Payment: 100% upfront (small project)

5.2. Full Project Breakdown (USD)

Total Estimated Cost: \$5,000–\$7,000 USD

Phase Breakdown Table

Phase	Timeline	Deliverables	Cost (USD)	Payment Terms
Phase 2 – Core Systems	Dec 2025 – Feb 2026	Cutscene system, 4 mini-games, VR interactions, basic flight prototype, weekly builds	\$2,000	40% upfront, 60% on delivery

Phase 3 – Flying + Combat	Feb – Mar 2026	Flying tutorial missions, enemy AI, missiles/lock-on, 1–3 combat missions, mid optimization	\$2,000–\$3,000	50% upfront, 50% on delivery
Phase 4 – Final Polish	Mar – Apr 2026	Full story integration, all cinematics connected, optimization, bug fixing, final APK & files	\$1,000–\$2,000	Full payment on final delivery

6. WEEKLY PROGRESS COMMITMENT

Update Type	Frequency
Progress videos	Weekly
Playable builds	At each system completion
Code/system explanation	Weekly
Next-week plan	Weekly

7. Summary for Client

- ✓ 50k PKR = **Demo only**, choose A or B
- ✓ Full project = **\$5k–7k USD**
- ✓ December demo delivered fast
- ✓ Full game delivered March–April
- ✓ All cutscenes + story integration included
- ✓ Flight + combat included (in full version)

Closing Note

I've structured the pricing, timeline, and deliverables in a way that keeps everything fully transparent and manageable for you, especially considering FYP requirements, deadlines, and budget limitations. You'll always know exactly what you're paying for, what's being delivered, and when it will be ready. Every system will be built step-by-step with weekly updates, clear

videos, and proper explanations so you can confidently present the work to your supervisors or use it for future projects beyond your FYP.

If you'd like to explore more of my previous work, feel free to check out the following:

Technical Links

- **Email:** tauhaaimran@gmail.com
- **LinkedIn:** [Tauha Imran](#)
- **Portfolio:** tauhaaimran.github.io
- **Freelance Studio:** [My Axiss](#)

Graphics Links

- **Behance:** [Naqsh Perceptions](#)
- **DeviantArt:** [Naqsh Perceptions](#)

Miscellaneous

- **blog:** <https://www.tumblr.com/raggygaggy>

Looking forward to building something great with you and making sure your FYP becomes one of the standout projects of the batch.